INTERAGENCY ACTION LIST

Status: 2 May 00

ANNETTE ISLAND PROJECT

Item Source : Due Status
Agen Name . Action Item Status
No. gency M eeting Date Date

1 BIA Brown 08/17/99 T Provide site closure document template. 02/08/00 | Ongoing. Brown islooking at examples from
the state of Washington.
Not present

2 FAA Swearingen 07/13/99 T Respond to 03 Jan letter re: tower rehabilitation 05/02/00 FAA awaiting headquarters to decide what to
do. FAA sent Benson information regarding
how to get a site listed on the National Historic
Register. Unless FAA hears otherwise, they
will proceed with demoalition of the tower.

3 MIC Benson 11/17/99 M | Provide FAA with technical support needs. 05/02/00 | Ongoing. FAA sent job descriptions for review
and compiling by Benson.

4 MIC Benson 10/26/99 T Look for aMIC Council action granting 05/02/00 Ongoing.

selected authority to ERAC for sign-off on site ERAC meeting is rescheduled for 9 May.
closure. Provide to MOU.

5 USAED | Hanson 02/29/00 T Obtain SHPO signatures on MOA's. 05/02/00 FAA and USAED signatures obtained.
Awaiting SHPO signatures.

6 USAED | Elconin 02/08/00 T | Coordinate preparation of a briefing paper 05/02/00 Briefing paper and other community relations

describing progress to date and plans for 2000. items have been negotiated with Jacobs.
Should be awarded within aweek.

7 USAED | Hanneman 03/15/00 M | Finalize QAPP 05/03/00 | 05/02/00 | Ongoing. Hanneman isincorporating
comments and preparing tables. Ready for
distribution 03 May. Thiswill bealiving
document.

8 USAED | Hanneman 03/15/00 M | Provide MIC and FAA the data from USAED 05/02/00 Ongoing. Hanneman will provide the data.

1998 survey.
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INTERAGENCY ACTION LIST

Status: 2 May 00

ANNETTE ISLAND PROJECT

Item Source : Due Status
Agen Name . Action Item Status
No. gency M eeting Date Date
9 USAED | Elconin 03/15/00 M | Distribute Tamgas Harbor UXO survey report. 05/02/00 | Ongoing. Elconiniswaiting to receive report
from Alaska Commercia Divers.

10 USAED | Elconin 04/03/00 T | Request the information or report from the 05/02/00 Ongoing.
Alaska Commercia Divers on UXO at Duke
Island and distribute.

11 USAED | Elconin 05/02/00 T Determine the next step for the Environmental The USAED prepared and submitted a proposal
Justice proposal. requesting funds for Annette Island.

12 USCG Deering 03/15/00 Send aletter to Benson outlining plans for 05/02/00 Ongoing.
USCG tank removal.

13 USCG Deering 03/15/00 M | Distribute  PA  (Preliminary  Assessment 05/02/00 | Ongoing. Being finalized. Will be four more
Report) to MOU weeks before distribution.

14 USCG Hanneman 04/03/00 T | Review and discuss the Kodiak Soil 05/02/00 Ongoing.

USAED | Deering Management Plan. Revise as necessary prior

to posting on the website

15 MOU 12/14/99 T Submit articles and work schedulesto Benson | 05/23/00 | 05/02/00 | Ongoing.
for newsletter.

16 MOU 08/17/99 T Provide Kimmel or Swearingen with project | Ongoing 05/02/00 Ongoing. Look at web page under
updates for the web site. 05/23/00 “correspondence.”
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INTERAGENCY ACTION LIST Status: 2 May 00 ANNETTE ISLAND PROJECT

Item Source : Due Status
No. Agency Name Meeting Action Item Date Date Status
17 MOU 05/02/00 T Review and comment on the proposed Annette | 05/26/00
data management plan. Send to Elconin or
Sarwas.
ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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ONGOING ACTION LIST

Status. 02 May 00

ANNETTE ISLAND PROJECT

Item Source : Due Status
Agen Name . Action Item Status
No. gency M eeting Date Date
1 FAA/ Swearingen/ | 06/15/99 T Develop MOU administrative record. 05/02/00 | Ongoing. Jacobs has been tasked to develop.
USAED | Elconin
2 MOU Renk/ 07/21/99 M | Prepare C-3 Plan backup documentation. 05/10/00 05/02/00 Ongoing. Jacaobs has first 70 FAA sites. They
Elconin will be sent to FAA for review of the drafts.
FAA will distribute.
3 USCG/ Peterson/ 01/11/00 T | Devise a system for naming and managing 04/18/00 | Ongoing. Software from OTG will be used as
FAA Swearingen photographs. an electronic document management system.
Compatible with USCG.

ABBREVIATIONS
BIA

Bureau of Indian Affairs

E ERAC Meeting

EPA Environmental Protection Agency
FAA Federal Aviation Administration
Jacobs Jacobs Engineering Group

M MOU Work Group Meeting
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MIC
MOU
Ridolfi
T
USAED
USCG

Metlakatla Indian Community

Memorandum of Understanding Work Group
Ridolfi Engineers
Teleconference
U.S. Army Engineer District-Alaska
U.S. Coast Guard




